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LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310

Telecopy: (610) 670-7311
July 2, 2002

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 38 (June 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during June 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

=  On June 3, 2002, the Group's project coordinator issued a voluntary progress report to
EPA.

®* On June 17, 2002, the Group's project coordinator provided to EPA a copy of
ENTACT's June 11, 2002 letter which included analytical data from testing of liquid
within the leachate collection system of the Taracorp pile.

* During June 2002, the Group and ARCADIS Geraghty & Miller (“ARCADIS”)
continued planning activities associated with the 2002 annual groundwater monitoring
event. On June 17, 2002, the Group's project coordinator issued a letter to advise EPA
that ARCADIS will perform the 2002 annual groundwater monitoring event during the
week of July 21, 2002.
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3.

4,

5.

6.

* During June 2002, the Group and ENTACT continued efforts to complete the “Final
Remedial Report” for the residential areas and remote fill locations to address EPA's
January 22, 2001 comments. In addition, the Group and ENTACT continued efforts to
prepare a revised Operation and Maintenance Plan to address EPA's comments and to
include off-site areas. The Group's project coordinator issued the revised Operation and
Maintenance Plan to EPA on June 28, 2002.

Summary of Data and/or Results of Sampling and Tests Received:

*  On June 17, 2002 and as noted above, the Group's project coordinator provided to EPA
a copy of ENTACT's June 11, 2002 letter which included analytical data from testing of
liquid within the leachate collection system of the Taracorp pile.

Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During

the Previous Month:

®= As noted above, the Group's project coordinator submitted the revised Operation and
Maintenance Plan to EPA on June 28, 2002.

Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Constructiog which are Scheduled to be Performed During
the Next Six-Week Period:

* ARCADIS will mobilize to the site in July 2002 to perform the 2002 annual
groundwater monitoring event.

®= The Group and ENTACT will continue efforts to complete the "Final Remedial Report"
for the Residential Areas and Remote Fill Locations to address EPA's January 22, 2001
comments. The revised pages to the "Final Remedial Report" for the Residential Areas
and Remote Fill Locations will be submitted to EPA after the revisions have been made.
At the present time, the Group anticipates that the revisions will be submitted to EPA
in July 2002.

Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

* Not applicable for this reporting period.
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7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,
LEED ENVIRONMENTAL, INC.

ORud_

JeRrey A. Leed
Project Coordinator

cc:  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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